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Functional Area WBS #: 26 – Internal Audit    

Completed by: L. J. Novotny (ANL-W) D. P. Benson (INEEL) 

 

FUNCTIONAL AREA SUMMARY FORM 

(ANL-W & INEEL Laboratory Consolidation to INL) 

Consider facilities, hardware, processes, procedures, personnel, training, database, etc. in your 
functional area. 

1) ACTIVITIES needed to transition 

What activities should be conducted to support to transition to a single contractor? When is 
the most opportune time to conduct each activity (pre-transition, transition, incoming 
contractor)? 

 

Activities to transition functional area to one 
contractor 

3/1 – 11/15 
Pre-transition 

11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1. FY 2005 Annual Audit Plan – 

Approved by Operations Offices 
1.1 Discuss Current Audit Coverage 

Requirements 
1.2 Define Any Areas That May Impact 

Shared Operations Under Internal 
Audit Coverage Cognizance 
(coverage to be completed before 
02/01/2005) 

1.3 Incorporate Appropriate Common 
Coverage Requirements in FY 2005 
Plan 

X 

INEEL Due  
06/15/2004 

ANL Due 
07/15/2004   

 
2. Comparative Analysis ANL/INEEL 

Internal Audit Process Guidelines 
2.1 Prepare a White Paper For Incoming 

Contractor’s Information 
2.2 Assist in Drafting Interim Process 

Guidelines to be Effective 
02/01/2005, As Requested 

 X   
 

3. Comparative Analysis To Incoming 
Contractor Audit Process Guidelines 

3.1 Assist in Drafting Process Guidelines, 
As Requested - Effective 02/01/2005  

  X  
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4. Fully Disclose Audit Findings, 

Recommendations, Suggestions & 
Management Action Plans 

4.1 Provide Finding Basis and Impact 
Statements 

4.2 Identify Finding Closure Actions 
Extending Beyond 01/31/2005 

4.2.1 Facilitate the identification, 
prioritization and assignment of pre-
existing conditions 
  X  

 
5. Align Internal Audit Process As 
Appropriate/Requested   X 
 
6. INEEL and ANL FY-2005 Annual Audit 
Plans cannot be combined before 2/1/05.  The 
new contractor will need to recast the plan.   X 
 
Note: The INEEL and ANL FY-2005 Annual Audit Plans cannot be written/combined as a single 
before the new contractor operates the INL.  Therefore, the INL will need to perform a new risk 
assessment, recast the plan, and seek operations office approval.  However, INEEL and ANL 
personnel understand that this is the process, and each site is working “hooks” into their FY-2005 
plans that will simplify the plan recast.  The channels of communication are open. 
 
2) GAP(S) 

In your functional area, identify gap(s) that may inhibit a smooth transition. Please list 
below.  Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

�  None Noted 

3) Other 

Are there issues or concerns outside of your functional area that may inhibit the 
consolidation? If so, please list.  Additionally, utilize the Gap/Risk Description form to 
define each gap/issue. 

�  None Noted 

4) Have you initiated any actions outside of this review to facilitate the integration? If so, 
please describe. 

� None Required 

 

 


